
TFC Contract No. 18-039-000 
Amendment No. 1 to Assignment No. 1 

Lockwood, Andrews & Newnam, Inc. 
Project No. 18-005-6099 

INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
LOCKWOOD, ANDREWS & NEWNAM, INC. 

TFC CONTRACT NO. 18-039-000 

AMENDMENT NO. 1 TO ASSIGNMENT NO. 1 

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 1 
(hereinafter refeITed to as "Amendment No. 1 to Assignment No. 1 ") is entered into by and 
between the Texas Facilities Commission (hereinafter referred to as "TFC"), a state agency 
located at 1711 San Jacinto Boulevard, Austin, Texas 78701 and Lockwood, Andrews & 
Newnam, Inc., located at 9811 North Capitol of Texas Highway, Austin, Texas 78759 
(hereinafter refeITed to as "PSP") (hereinafter collectively referred to as the "Parties") to be 
effective on the Effective Date (as defines below) and to be subject to the te1ms and conditions 
of TFC Contract No. 18-039-000, its Assignment No. 1, and those that follow. 

RECITALS. 

WHEREAS, on August 31, 2017, the Pmiies entered into that one certain Indefinite Delivery 
Indefinite Quantity Professional Services Agreement, TFC Contract No. 18-039-000 (hereinafter 
refeITed to as the "Agreement"); and 

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 1 
date December 3, 2018 (hereinafter refeITed to as "Assignment No. 1"); and 

WHEREAS, the Parties now desire to amend Assignment No. 1 to their mutual benefit; 

NOW, THEREFORE, the Pmiies hereby agree as follows: 

1. The pmiies hereby agree to modify DURATION OF ASSIGNMENT, by deleting the 
date, "March 31, 2020," and replacing it with the date "August 31, 2021," so that the paragraph 
reads in its entirety as follows: 

"DURATION OF ASSIGNMENT: The scope of services of this Assignment No.1 shall 
be completed no later than August 31, 2021, unless terminated earlier as provided in 
Section 3.2 of the Agreement. The schedule is subject to adjustments for possible time 
extension; however, any extension pf time must be approved by the TFC and shall 
require an amendment to Assignment No. l ." 
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Except as amended and supplemented by this Amendment No. 1 to Assignment No. 1, the te1ms 
and conditions of the Agreement and of Assignment No. 1, as amended, shall remain in full force 
and effect. 

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to 
Assignment No. 1 to be effective as of the date of the last pmiy to sign. 

TEXAS FACILITIES COMMISSION 

Mike Novak 

Executive Director 

Date of Execution: 

LOCKWOOD, ANDREWS & NEWNAM, 
INC. 

Joseph H. Waterfield 

Vice President 

Date of Execution: 
~~~~~~~~~ ~~~~~~~~~ 

GC CR. 
Dir 'mt/ 

DED tM_! 
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